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KING COUNTY
REQUEST FOR PROPOSALS ADVERTISEMENT

King County is requesting Proposal Submittals from qualified firms interested in providing civil,
structural, mechanical, and electrical engineering design services, landscape architectural
services, environmental wetland services, and services during construction for the Brickyard
Park and Ride Lot Expansion Final Design.

The Request for Proposals, all addenda and current document holder’s list are available on the
internet at www.metrokc.gov/procurement/rfp_rfg_itb/new_consu.aspx. The County will no
longer mail, ship or fax RFPs and addenda.

Interested firms must register with the County at time of download and ensure that a valid
contact email address is given. Notification of addenda will be sent to the registered email
address. Failure to register will result in the proposer not being notified of any addenda, which
may result in rejection of the proposal as non-responsive.

The estimated value of this contract is $750,000.

Contract Title: Brickyard Park and Ride Lot Expansion Final Design

Number: EO00042E06

Proposals due: October 13, 2006

Time: 5:00 p.m.

Pre-proposal Meeting: September 22, 2006

Time: 10:00 a.m.

Location: 4™ Floor, Room 4D, King Street Center, 201 S. Jackson Street,

Seattle, WA 98104

Any firm failing to submit information in accordance with the procedures set forth in the Request
for Proposal may not be considered responsive and may therefore be subject to disqualification
by King County.

SUMMARY OF WORK: The Consultant will provide civil, structural, mechanical, and electrical
engineering design services, landscape architectural services, environmental wetland services,
and services during construction for the Brickyard Park and Ride Lot Expansion Final Design.

SUBCONSULTANT OPPORTUNITIES: Provided for informational purposes only, following are
subconsulting opportunities that may be available on this Contract: Structural Engineering,
Landscape Architectural, Mechanical Engineering, Electrical Engineering, and Environmental
and Wetlands.

CONTRACTING OPPORTUNITIES PROGRAM: The King County Contracting Opportunities
Program is a public contracting assistance program intended to maximize the participation of
Small Economically Disadvantaged Businesses (SEDBSs) through the use of voluntary
participation goals and awarding proposal evaluation points as an incentive factor in the award
of King County contracts for Architectural and Engineering (A&E) and Professional services.
The SEDB goal for this Project is 15%.

Refer to the Non-discrimination and Affirmative Action Section of the Request for Proposals for
full discussion of the application of the non-discrimination and affirmative action provisions to
subconsulting opportunities, as well as other non-discrimination and affirmative action
requirements with which the Consultant shall comply.
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QUESTIONS: Questions concerning this solicitation should be directed to Christy Trautman,
Contract Specialist at 206-684-1862, TTY Relay: 711. The Proposer may be requested to
submit the question in writing. No verbal answers by County personnel will be binding on the
County.

This information is available in alternate formats for individuals with
disabilities upon advance request by calling 206-684-1327, TTY Relay:
711.
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REQUEST FOR PROPOSALS
Brickyard Park and Ride Lot Expansion Final Design
RFP NO. EO0042E06

I. INTRODUCTION

A. This Request for Proposals (“RFP”) contains the information necessary to understand
the consultant selection process and identifies the documentation a Proposer must
submit. After reviewing this RFP, any firm that determines it has the necessary expertise
and experience and could successfully perform the required services may submit its
Submittal, addressing the items set forth herein. A general overview of the selection
process is as follows:

1. Proposers shall provide the Submittal to King County no later than 5:00 p.m.,
October 13, 2006, after which time they will be reviewed and evaluated. The
Submittal shall be sent to:

Christy Trautman, Contract Specialist

King County Finance and Business Operations Division
Procurement & Contract Services Section (M/S EXC-ES-0825)
8th Floor, Exchange Building

821 Second Avenue

Seattle, Washington 98104.

2. King County may, at its option, contact a Proposer and during a telephone
conference ask clarifying questions concerning the Proposer’s Submittal.

3. At the County’s option, the County may conduct Interviews from Proposers qualifying
as finalists.

B. King County’s Equal Benefits (EB) Ordinance 14823 states that to be eligible for award
of contracts valued at $25,000.00 or more, firms must not discriminate in the provisions
of employee benefits between employees with spouses, and employees with domestic
partners. The successful Contractor, bidder or proposer shall be required to complete a
Worksheet and Declaration form. Compliance with Ordinance 14823 is a mandatory
condition for execution of a contract. The EB Compliance forms are available online at:
http://lwww.metrokc.gov/procurement/forms/eb.aspx

C. The purpose of this RFP is to obtain a qualified consultant or consultants to provide civil,
structural, mechanical, and electrical engineering design services, landscape
architectural services, environmental wetland services, and services during construction
for the Brickyard Park and Ride Lot Expansion Final Design. The County estimates the
potential value of the contract to be $750,000.

D. Organizational Conflicts of Interest. An organizational conflict of interest is a situation
in which, because of other activities, relationships, or contracts, a consultant is unable,
or potentially unable, to render impartial assistance or advice to the County; a
consultant’s objectivity in performing the contract work is or might be otherwise impaired;
or a consultant has an unfair competitive advantage. The County will evaluate future
procurements related to this contract to determine if there is an organizational conflict of
interest. If an organizational conflict of interest exists, the County may prohibit the
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consultants, subconsultants, and/or members of the consultant team from participating in
such related procurement/projects.

. PROJECT BACKGROUND

A. The existing Brickyard Park and Ride lot is located at 15530 Juanita Woodinville Way
NE in unincorporated King County. The existing park and ride lot has been at or above
capacity for the past several years and this project is proposed to add approximately 200
surface parking spaces to the lot.

B. Inthe mid-1990’s Metro Transit purchased the parcel south of the existing lot for a
proposed surface expansion project. The project was later canceled and that expansion
project was never constructed. The expansion proposed in this project will be located on
this property that King County currently owns. Previous project efforts have identified
wetlands on this parcel and it is envisioned that consideration of the wetlands will be
integral to the development of the park and ride expansion on this site.

I1l. PROCUREMENT PROCESS
A. General Information

1. Compliance with Legal Requirements.

a. The procurement of these consultant services will be in accordance with
applicable King County, federal, state and local laws, regulations and
procedures. King County reserves the right to reject any and all Submittals
received. Any Proposer failing to submit information in accordance with the
procedures set forth herein may not be considered responsive and may therefore
be subject to disqualification by King County.

b. In accordance with the provisions of this RFP, King County will evaluate the
Submittals. The final selection, if any, will be that Consultant which, in the opinion
of the County, best meets the requirements set forth in the RFP and is
determined to be the most highly qualified.

2. Clear & Concise Submittal. King County requires that Submittals be concise and
clearly written, containing only essential information. Proposers are discouraged from
submitting lengthy Submittals, and are encouraged to use recycled/recyclable
products and both sides of paper for printed and photocopied materials whenever
practical.

3. Costs borne by Proposers. All costs incurred in the preparation of a Submittal and
participation in this RFP and negotiation process shall be borne by the proposing
firms.

4. Public Disclosure. Once in the County’s possession, Submittals shall become
property of King County and considered public documents under applicable
Washington State laws. All documentation provided to the County may be subject to
disclosure in accordance with Washington State public disclosure laws.

B. Protests and Appeals
1. Time to file a Protest.
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EO00042E06

a. Any prospective Proposer may file a protest challenging the requirements
identified in the RFP provided such protest is received no later than ten (10)
calendar days prior to the date established for responding to this solicitation.

b. A financially interested proposer may file a protest based on evaluation of
Submittals provided such protest is received no later than five (5) calendar days
after the protesting party knows or should have known of the facts and
circumstances upon which the protest is based.

c. Inno event shall a protest be considered if all Submittals are rejected or after
execution of this contract.

Form of Protest. A protest shall be in writing and addressed to: King County,
Exchange Building, 821 Second Avenue, Seattle, Washington 98104, Attention:
Manager, Procurement & Contract Services Section - M.S. EXC-ES-0825, Proposal
Protest. A copy of the protest shall be provided to the contract specialist. The
protest shall include the following:

a. The name, address and telephone number of the party protesting or their
representative;

b. The RFP number and contract title under which the protest is submitted,;

c. A detailed description of the specific grounds for protest and any supporting
documentation; and

d. The specific ruling or relief requested.

Determination of Protest. Upon receipt of a timely written protest, the Manager of the
Procurement & Contract Services Section (“Manager”) shall investigate the protest
and shall prior to execution of the contract respond in writing to the protest. The
Manager’s decision shall be considered the final action by the County unless a
financially interested party thereafter seeks reconsideration of the Manager’s
decision by filing a Request for Reconsideration (Appeal) with the Director of the
King County Finance and Business Operations Division (Finance Director).

Requirements for filing an Appeal. The Appeal shall include the following information
and be received by the Finance Director and Contract Specialist within two (2)
calendar days of the issuance of the Manager’s decision:

a. Name, address and telephone number of the person filing the appeal or their
representative;

b. Copy of the Manager’s decision; and
c. Explanation of the basis for the appeal and the ruling or relief requested.

Grounds for Appeal. Recognized justifications for appeal are limited to: (1) new data,
unavailable at the time of the protest to the Manager; or (2) the Manager made an
error of law or regulation. New issues that could have been raised earlier will not be
considered on appeal.

Determination of the Appeal. Upon receipt of an Appeal, the Finance Director or
his/her designee shall review the request and the decision of the Manager and shall
issue a final determination. The decision of the Finance Director shall constitute the
final action of the County.
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7. Compliance with Protest and Appeal Process. Failure to comply with these protest
and appeal procedures will render a protest untimely and inadequate and may result
in rejection thereof by King County.

8. Exhaustion of Administrative Remedies. As a mandatory condition precedent to
initiating a lawsuit against the County, a prospective Proposer or a Proposer shall
comply with the Protest and Appeal Procedures defined herein.

9. Venue. By responding to this Request for Proposals and for the convenience of the
parties, the prospective Proposer or a Proposer acknowledges and agrees that a
lawsuit or action related to or arising out of this procurement shall be brought in the
Superior Court of King County, Washington.

C. Schedule
1. Anticipated Schedule. The selection process is anticipated to proceed as outlined
below:
Date Selection Process
09/14/06 Public Announcement for RFP
09/22/06 Pre-proposal Meeting (10:00 a .m.-4th FIr, Room 4D, King
Street Center, 201 S. Jackson Street, Seattle, WA 98104)
10/13/06 Submittals Due (5:00 p.m.)
11/06/06 Select Finalists
wk of 11/13/06 Interview, if necessary
12/15/06 Ranking of Finalists and Notice of Selection
12/22/06 Selected Consultant submit all Cost and Pricing Data
04/30/07 Execute Contract
2. Notification. King County will notify appropriate firms of the following actions:
a. Changes in the RFP;
b. Disqualification or rejection of a Proposer; and
c. Notice of Selection.
3. Addenda. In the event it becomes necessary to revise any part of the RFP, addenda

will be provided to all firms still under consideration at the time the addendum is
issued.

a. If any firm has reason to doubt whether King County is aware of the firm's
interest, it is the responsibility of the firm to notify King County to be sure that
addenda are received. Mail or call such notice to Christy Trautman, Contract
Specialist at 206-684-1862, PCSS, 8" Floor, 821 Second Avenue (M/S EXC-ES-
0825), Seattle, Washington 98104.

D. Negotiations

1.

EO00042E06

At the completion of the selection process, the selected Proposer will enter into
contract negotiations with King County. Negotiation of a contract will be in
conformance with applicable federal, state and local laws, regulations and
procedures. The negotiated cost and pricing data, once agreed to by King County
and the Consultant, shall form the basis for a billing/payment provision.
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At the beginning of negotiations the selected Proposer and County shall meet to
establish a Negotiation Schedule. Negotiations shall begin with the Scope of Work
(SOW) identified in the RFP and the Work Plan Level of Effort (LOE) submitted by
the selected Proposer. A Project Schedule shall accompany all revisions to the SOW
and LOE. The SOW, LOE and Project Schedule should be interrelated and identify
tasks and subtasks by the same numbers.

If the County and selected Proposer cannot come to terms on LOE and SOW after
three (3) revisions to the SOW and LOE, the County may discontinue negotiations
and go to the next highest ranked Proposer. Failure to reach agreement after three
(3) revisions demonstrates an inability to reach agreement within a reasonable
timeframe.

The selected Proposer shall only have two (2) primary negotiators, who shall remain
constant for the entire duration of the negotiation. Subconsultants or specialists shall
be allowed to participate in the negotiations in limited pre-scheduled circumstances
to discuss specific issues in their area of expertise, specific SOW, or to clarify the
basis for the LOE.

Negotiation of labor rates, overhead rates and fee shall not begin until after the
County has received and reviewed the Cost and Pricing Data.

E. Contract Terms and Conditions

1.

A copy of the County’s terms and conditions is available at
http://lwww.metrokc.gov/procurement/rfp_rfg_itb/new_consu.aspx. By submitting a
proposal, the Consultant represents that it has carefully read the terms and
conditions and agrees to be bound by them.

F. Cost and Pricing Data

1.

2.

EO00042E06

King County requires specific documentation of proposed cost and pricing data of the
selected Proposer and/or a proposed subconsultant. This documentation shall be
provided to:

Christy Trautman, Contract Specialist

King County Finance & Business Operations Division
Procurement and Contract Services Section (M/S EXC-ES-0825)
8™ Floor, Exchange Building

821 Second Avenue, Seattle, WA 98104

The selected consultant shall provide the following information within five (5)
business days after Notice of Selection has been received. Failure to provide such
information in a timely manner may result in a decision by the County to discontinue
negotiations with the selected Proposer and start negotiations with the next highest
ranked Proposer.

a. Financial Statements Including Balance Sheet And Income Statement. Only
the Prime Consultant should submit this information.

b. Direct Salaries. All Firms shall submit the following information:

(1) List of employees, in alphabetical order (last name first), with job
classification, rate of pay, and salary review date. The list shall be composed
using Excel and submitted electronically to Michael.Williams2@metrokc.gov.
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d.

The Excel spreadsheet shall use separate columns for each of the
aforementioned items in the same order as listed.

(2) Company payroll records for the current month, and for up to six months
ago if the rate has changed within that time period.

Overhead Rates. All Firms shall provide the following information:

(1) Provide current audited overhead schedule, audit report, and cost detail by
general ledger account.

(2) Provide current overhead schedule, audit report, and cost detail by general
ledger account from the following entities:

(a) Washington State Department of Transportation (WSDOT)
(b) Defense Contract Audit Agency (DCAA)
(c) Federal Acquisition Regulation (FAR) overhead rate etc.

(3) Provide your lowest negotiated overhead rate on a government agency
contract within the last twelve months, including the contract number and an
agency contact name and current telephone number.

(4) Provide a listing of all personnel who will perform work on this Project whose
salaries, in full or in part, are included in overhead for the current and
previous year. For each person identify his or her title, classification, position
in company and salary rate.

Billing Rates. Submit only for certain qualifying small firms.

(1) Small firms that do not have an accounting system that identifies direct and
indirect costs separately, generally use billing rates. Fully burdened billing
rates, which include labor, overhead costs and profit, are allowed on a case-
by-case basis for those firms that typically use this method for billing
purposes.

(2) If there is a question as to whether your firm qualifies to use Billing Rates,
please call Michael Williams, Cost Analyst, at 206-263-4624.

Other Direct Cost(s).

(1) Identify all Other Direct Cost(s) (ODC) for this project and the rationale used
as a basis for the costs.

(2) For each ODC, provide the unit price and/or rate with supporting rationale,
historical data and estimating methodology used to validate it.

(3) Failure to identify ODC results in a presumption that there are no ODC.

Profit. County considers both Washington DOT and FAR guidelines in
establishing fair and reasonable profit. For all firms, specify the following:

(1) Proposed profit rate;
(2) Rationale and justification for the proposed profit rate.

Markup on Subconsultant Costs and ODC. In accordance with King County
policy CON 7-7-1,6.2.1 (G) Consultants shall not markup subconsultant costs
and ODC.
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G. Consultant Disclosure

1.

King County Code 3.04.120 requires that firms or individuals entering into a contract
with the County with a value in excess of $2,500 must file a disclosure statement
with the Board of Ethics and the King County Executive. The selected Consultant
agrees to the conditions of King County Code 3.04.120 and shall submit a
Consultant Disclosure form prior to execution of the Contract. Please Note: This form
is required only from the Proposer selected as the Consultant. DO NOT return this
form with your Submittal.

IV. NON-DISCRIMINATION, EQUAL EMPLOYMENT OPPORTUNITY AND AFFIRMATIVE
ACTION AND ADA/504 COMPLIANCE

A. Nondiscrimination And Equal Employment Opportunity

1.

EO00042E06

Nondiscrimination in Employment and Provision of Services. During the performance
of the Agreement, neither the Consultant nor any party subcontracting under the
authority of the Agreement shall discriminate nor tolerate harassment on the basis of
race, color, sex, religion, nationality, creed, marital status, sexual orientation, age, or
the presence of any sensory, mental, or physical disability in the employment or
application for employment or in the administration or delivery of services or any
other benefits under the Agreement. King County Code Chapter 12.16 is
incorporated herein by reference, and such requirements shall apply to the
Agreement.

Nondiscrimination in Subcontracting Practices. During the solicitation, award and
term of the Agreement, the Consultant shall not create barriers to open and fair
opportunities to participate in County contracts or to obtain or compete for contracts
and subcontracts as sources of supplies, equipment, construction and services. In
considering offers from and doing business with subconsultants and suppliers, the
Consultant shall not discriminate against any person on the basis of race, color,
creed, religion, sex, age, nationality, marital status, sexual orientation or the
presence of any mental or physical disability in an otherwise qualified disabled
person.

Compliance with Laws and Regulations. The Consultant shall comply fully with all
applicable federal, state and local laws, ordinances, executive orders and regulations
that prohibit discrimination. These laws include, but are not limited to, RCW Chapter
49.60, Titles VI, VII of the Civil Rights Act of 1964, and the Restoration Act of 1987.
The Consultant shall further comply fully with any affirmative action requirements set
forth in any federal regulations, statutes or rules included or referenced in the
Agreement.

Small Business and Minority and Women Business Enterprises Opportunities. King
County encourages the Consultant to utilize small businesses, including Minority-
owned and Women-owned Businesses Enterprises (“M/WBESs”) in County contracts.
The County encourages the Consultant to use the following voluntary practices to
promote open competitive opportunities for small businesses, including M/WBEs:

a. Attending a pre-bid or pre-solicitation conference, if scheduled by the County, to
provide project information and to inform small businesses and other firms of
contracting and subcontracting opportunities.

b. Placing all qualified small businesses attempting to do business in King County,
including M/WBES, on solicitation lists, and providing written notice of
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EO00042E06

subcontracting opportunities to those firms capable of performing the work,
including without limitation all businesses on any list provided by the County, in
sufficient time to allow such businesses to respond to the written solicitations.

c. Breaking down total requirements into smaller tasks or quantities, where
economically feasible, in order to permit maximum participation by small
businesses, including M/WBEs.

d. Establishing delivery schedules, where the requirements of the Agreement
permit, that encourage participation by small businesses, including M/WBES.

e. Providing small businesses, including M/WBESs that express interest, with
adequate and timely information about plans, specifications, and requirements of
the Agreement.

f. Using the services of available community organizations, consulting groups, local
assistance offices, the County, and other organizations that provide assistance in
the recruitment and placement of small businesses, including M/WBES.

g. The Washington State Office of Minority and Women's Business Enterprises
(OMWBE) can provide a list of certified M/\WBEs. OMWBE may be reached at
360-753-9693.

Small Business and Minority and Women Business Enterprise Practices. Further,
the County encourages small businesses, including M/WBES, to participate in the
following practices to promote open competitive opportunities:

a. Attending a pre-bid or pre-solicitation conference, if scheduled by the County, to
receive project information and to inform prime bidders/proposers of contracting
and subcontracting capabilities.

b. Requesting placement on solicitation lists, and receipt of written notice of
subcontracting opportunities.

c. Utilizing the services of available community organizations, consulting groups,
local assistance offices, local publications including newspapers which advertise
contracting opportunities, the County, and other organizations that provide
assistance in the recruitment and placement of small businesses, including
M/WBEs.

Equal Employment Opportunity. The Consultant will implement and carry out the
obligations in its Affidavit and Certificate of Compliance regarding equal employment
opportunity, and all other requirements as set forth in the Affidavit and Certificate of
Compliance.

Unfair Employment Practices. King County Code Chapter 12.18 will be incorporated
by reference as if fully set forth and such requirements shall apply to the Agreement.
During the performance of the Agreement, neither the Consultant nor any party
subcontracting under the authority of the Agreement shall engage in unfair
employment practices. It is an unfair employment practice for any:

a. Employer or labor organization to discriminate against any person with respect to
referral, hiring, tenure, promotion, terms, conditions, wages or other privileges of
employment;

b. Employment agency or labor organization to discriminate against any person with
respect to membership rights and privileges, admission to or participation in any
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guidance program, apprenticeship training program, or other occupational
training program;

Employer, employment agency, or labor organization to print, circulate, or cause
to be printed, published or circulated, any statement, advertisement, or
publication relating to employment or membership, or to use any form of
application therefore, which indicates any discrimination unless based upon a
bona fide occupation qualification;

Employment agency to discriminate against any person with respect to any
reference for employment or assignment to a particular job classification;

Employer, employment agency or a labor organization to retaliate against any
person because that person has opposed any practice forbidden by KCC
Chapter 12.18 or because that person has made a charge, testified or assisted in
any manner in any investigation, proceeding or hearing initiated under the
provisions of KCC Chapter 12.18;

Publisher, firm, corporation, organization or association printing, publishing or
circulating any newspaper, magazine or other written publication to print or cause
to be printed or circulated any advertisement with knowledge that the same is in
violation of KCC Chapter 12.18.030.C., or to segregate and separately designate
advertisements as applying only to men and women unless such discrimination is
reasonably necessary to the normal operation of the particular business,
enterprise or employment, or based upon a bona fide occupational qualification;
and/or

Employer to prohibit any person from speaking in a language other than English
in the workplace unless:

(1) The employer can show that requiring that employees speak English at
certain times is justified by business necessity, and

(2) The employer informs employees of the requirement and the consequences
of violating the rule.

Discrimination In Contracting. King County Code Chapter 12.17 is incorporated by

reference as if fully set forth herein and such requirements apply to this Agreement.
During the performance of this Agreement neither Consultant nor any party
subcontracting under the authority of this Agreement shall discriminate or engage in
unfair contracting practices prohibited by KCC 12.17.

Record-Keeping Requirements and Site Visits. The Consultant shall maintain, for at

least six (6) years after completion of all work under the Agreement, the following:

a. Records of employment, employment advertisements, application forms, and

other pertinent data, records and information related to employment, applications
for employment, or the administration or delivery of services or any other benefits
under the Agreement; and

Records, including written quotes, bids, estimates or proposals submitted to the
Consultant by all businesses seeking to participate on the Agreement, and any
other information necessary to document the actual use of and payments to
subconsultants and suppliers in the Agreement, including employment records or
records relating to the use of Disadvantaged Business Enterprises (DBES).
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c. The County may at any time visit the site of the work and the Consultant’s office
to review the foregoing records. The Consultant shall provide every assistance
requested by the County during such visits. In all other respects, the Consultant
shall make the foregoing records available to the County for inspection and
copying upon request. If the Agreement involves federal funds, the Consultant
shall comply with all record keeping requirements set forth in any federal rules,
regulations or statutes included or referenced in the Agreement.

B. Required Submittals
1. The County will not execute any Agreement without receipt of the following forms:

a. Affidavit and Certificate of Compliance with King County Code 12.16. The
Consultant will implement and carry out the obligations contained in its Affidavit
and Certificate of Compliance regarding equal employment opportunity. Failure
to implement and carry out such obligations in good faith may be considered by
the County as a material breach of the Agreement and grounds for withholding
payment and/or termination of the Agreement and dismissal of the Consultant.

b. Personnel Inventory Report.

c. Statement of Compliance with King County Code 12.16. The Consultant shall
obtain this statement from any labor union or employee referral agency that
refers workers or employees or provides or supervises training programs from
which the Consultant obtains employees;

d. ADA/504 Disability Assurance of Compliance. The Consultant shall complete a
Disability Self-Evaluation Questionnaire for all programs and services offered by
the Consultant (including any services not subject to the Agreement) and shall
evaluate its services, programs and employment practices for compliance with
Section 504 and the ADA. The 504/ADA Self-Evaluation Questionnaire shall be
kept on file at the Consultant’s Office. The Consultant shall complete a 504/ADA
Disability Assurance of Compliance. If the Consultant has previously submitted
the Disability Assurance of Compliance form to the County, it is exempt from
filing the Disability Assurance form for two years from date of County receipt,
provided that the Consultant is in the same location. In this instance, the
Consultant will attach a copy of the original signed Assurance of Compliance
form affirming continued efforts to comply with Section 504 and the ADA.

2. The Consultant shall be responsible for ensuring that their subconsultants and
suppliers comply with the applicable requirements of the Agreement. Any violation of
the applicable requirements of the Agreement by a subconsultant will be deemed a
violation by the Consultant and will subject the Consultant to sanctions and penalties
allowed under the Agreement, federal and local law.

3. Assistance with the requirements of this Section and copies of Chapters 12.16 and
12.18 are available by contacting King County Business Development and Contract
Compliance at the address below. Please include the contract number in all
correspondence.

King County Business Relations and Economic Development
Business Development and Contract Compliance Section
Bank of America Tower, M.S. BOA-EX-2000

701 5™ AVE STE 2000

Seattle WA 98104
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Phone: 206-205-0700, TTY Relay 711
Fax: 206-205-0719

C. Required Submittals During Work

1.

The Consultant shall update the submittals listed below for itself and submit them to
King County Business Development and Contract Compliance at the address above.

Upon completion of all work and as a condition precedent to final payment, the
Consultant shall submit to the Business Development and Contract Compliance
Section a final Affidavit of Amounts Paid identifying amounts actually paid, and any
amounts owed, to each subconsulting firm and/or supplier for performance under the
Agreement. Failure to submit such affidavits may result in withholding of payments or
the final payment. King County will provide affidavit forms.

D. Voluntary Small Economically Disadvantaged Business Participation Goal and
Contracting Opportunities Program

1.

2.

Contracting Opportunities Program. The King County Contracting Opportunities
Program is a public contracting assistance program intended to maximize the
participation of Small Economically Disadvantaged Businesses (SEDBSs) through the
use of voluntary participation goals and awarding of proposal evaluation points as an
incentive factor in the award of King County contracts for Architectural and
Engineering (A&E) and Professional services.

Definitions.

a. A“Small Economically Disadvantaged Business” (SEDB) means that a business
and the person or persons who own and control it are in a financial condition that
puts the business at a substantial disadvantage in attempting to compete for
public contracts. The relevant financial conditions for eligibility under the
Program are a dollar ceiling for standard business classifications set at fifty
percent (50%) of the Federal Small Business Administration (SBA) and an
Owners' Personal Net Worth of less than $750,000.

b. A "Certified Firm” is a business that has applied for participation in King County's
Contracting Opportunities Program, and has been certified as an SEDB by the
King County Business Development and Contract Compliance (BDCC) office.
Contact the BDCC Office at (206) 205-0700 for information on how to become a
certified firm, or to obtain a list of Certified Firms.

3. Voluntary SEDB Participation Goal

EO00042E06

a. Itis King County’s policy that small economically disadvantaged businesses shall
have the maximum practicable opportunity to participate in the performance of
contracts for professional services to King County. The following percentage is
the voluntary SEDB goal established for this Contract: SEDB: 15% King County
may adjust the SEDB participation goal for this Contract to reflect the minimum
level of SEDB participation under the following conditions:

(1) After issuing the Notice of Selection, and before contract award, King County
determines to modify or delete a scope of work for which the Consultant has
identified an SEDB to perform in its proposal.

(2) Subsequent amendments to this Contract expand the scope of work
projected for SEDBSs, or create new opportunities for other SEDBs to
participate.
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(3) During the term of the Contract, the Consultant determines that it is unable to
comply with the SEDB goal. In that event, the Consultant shall make a written
request to King County to reduce or modify the goal. The request shall
describe the Consultant’s efforts and inability to obtain SEDBs and must
clearly demonstrate that SEDBs were unavailable to meet the SEDB goal.
The County will evaluate the request and, if appropriate, direct the
preparation of an amendment to reduce or modify the SEDB goal.

4. Determination of SEDB Eligibility. King County will count only the participation of
Certified Firms towards the voluntary SEDB goal established for this contract. The
County will count the proposer’s identified participation as follows:

a. For evaluation purposes, King County will count only the participation of SEDBs
that are certified by King County before the date and time of proposal submittal.

b. The proposer's SEDB subconsultant participation shall be calculated as a
percentage of the proposer’s total proposal hours. For example, if a proposer’'s
total proposal hours are 100,000 and the proposer indicates that an SEDB will do
work for a total of 10,000 hours, the proposer’'s SEDB patrticipation is 10%.

c. SEDB participation shall be counted only for SEDBs performing a commercially
useful function according to custom and practice in the industry. A commercially
useful function is defined as a specific scope of work the SEDB has the
management and technical expertise to perform using its own workforce and
resources. An SEDB may further subcontract a portion of the work, provided that
the majority of work (at least 51% of the subcontract amount) is actually being
performed by the SEDB that has the contract.

d. When an SEDB performs as a prime consultant or a participant in a joint venture,
King County will only count that portion of the total contract hours equal to the
distinct, clearly defined portion of the work that the SEDB performs with its own
forces.

E. Sanctions for Violations

1. Any violation of the mandatory requirements of the non-discrimination, equal
employment, affirmative action and ADA/504 provisions shall be a material breach of
contract for which the Consultant may be subject to damages, withholding of
payment, and any other sanctions provided for by contract and by applicable law.

V. INSURANCE REQUIREMENTS

A. Prior to execution of the Agreement, the Consultant shall file with King County
certificates of insurance and endorsements from their insurer(s) certifying to the
coverage of all insurance required herein. All evidences of insurance must be certified
by a properly authorized officer, agent, general agent or qualified representative of the
insurer(s); shall certify the name of the insured, the type and amount of insurance, the
location and operations to which the insurance applies, and the expiration date; and
shall provide that King County receives notice at least thirty (30) calendar days prior to
the effective date of any policy limit or cancellation of required coverages. The
Consultant shall notify the County at least thirty (30) calendar days prior to the effective
date of any cancellation or reduction in coverage in the policy. During the entire
Contract period the Consultant shall maintain insurance coverage at least as broad as
the limits and coverage outlined in this Agreement. The Consultant shall, upon demand
of King County, make available to King County at Consultant’s local office in King
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County all such policies of insurance and the receipts of payment of premiums thereon.
Failure to provide such policies of insurance within a time acceptable to King County
shall entitle King County to suspend or terminate the Consultant’s work hereunder.
Suspension or termination of this Agreement shall not relieve the Consultant from its
insurance obligation hereunder.

B. The Consultant shall obtain and maintain at a minimum the limits of insurance set forth
below. By requiring such minimum insurance, King County shall not be deemed or
construed to have assessed the risks that may be applicable to the Consultant under this
Agreement. The Consultant shall assess its own risks and, if it deems appropriate
and/or prudent, maintain greater limits and/or broader coverage.

C. Each insurance policy shall be written on an “occurrence” form; excepting that insurance
for professional liability, errors and omissions, when required, is acceptable on a “claims
made” form.

D. If coverage is approved and purchased on a “claims made” basis, the Consultant shall
continue coverage either through (1) policy renewals for not less than three years from
the date of completion of the work which is the subject of this Agreement or (2) the
purchase of an extended discovery period for not less than three years from the date of
completion of the work which is the subject of this Agreement, if such extended
coverage is available.

E. Ifin order to meet the insurance requirements the Consultant must rely on insurance
provided by one or more subconsultants, then such subconsultant(s) shall be required to
meet all of the requirements herein applicable to the insurance they are providing, and
shall include County and Consultant as additional insureds on all liability policies except
Professional Liability/Errors & Omissions and Workers Compensation. The County will
not make any payments on work performed by subconsultants until all insurance
documentation from such subconsultants has been received and accepted by the
County.

F. Provided the affected insurance policies permit the following waiver without voiding
coverage, Consultant and County waive all rights against each other to subrogation for
damages covered by property insurance.

G. The Consultant shall maintain limits no less than the following:

1. General Liability. $1,000,000 combined single limit per occurrence for bodily injury,
personal injury and property damage, and for those policies with aggregate limits, a
$2,000,000 aggregate limit. Coverage shall be at least as broad as Insurance
Services Office form number (CG 00 01) covering COMMERCIAL GENERAL
LIABILITY.

2. Professional Liability Errors and Omissions. $1,000,000 per claim and in the
aggregate.

3. Automobile Liability. $1,000,000 combined single limit per accident for bodily
injury and property damage. Coverage shall be at least as broad as Insurance
Services Office form number (CA 00 01) covering BUSINESS AUTO COVERAGE,
symbol 1 “any auto”; or the combination of symbols 2, 8, and 9. If the work involves
the transport of pollutants (as defined by the standard auto policy exclusion of
pollution) the auto policy shall be endorsed to include endorsement CA 9948 (or its
equivalent), MCS 90, or auto pollution coverage.
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4. Workers’ Compensation. Statutory requirements of the State of residency.
Coverage shall be at least as broad as Workers’ Compensation coverage required
by the Industrial Insurance Act of the State of Washington, as well as any similar
coverage required for this work by applicable Federal or “other States” State Law.

5. Employer’s Liability or “Stop Gap”. Coverage shall be at least as broad as the
protection provided by the Workers Compensation policy Part 2 (Employers Liability)
or, in states with monopolistic state funds, the protection provided by the “Stop Gap”
endorsement to the general liability policy.

6. Contractor’s Pollution Liability. Contractor’s Pollution Liability coverage in the
amount of $1,000,000 per occurrence and in the aggregate to cover sudden and
non-sudden bodily injury and/or property damage to include the physical injury or
destruction of tangible property, loss of use, clean up costs and the loss of use of
tangible property that has not been physically injured or destroyed.

H. Any deductibles or self-insured retentions must be declared to, and approved by, the
County. The deductible and/or self-insured retention of the policies shall not limit or
apply to the Consultant’s liability to the County and shall be the sole responsibility of the
Consultant.

I.  The insurance policies required shall contain, or be endorsed to contain, the following
provisions:

1. Liability Policies except Professional Liability & Errors and Omissions and
Workers Compensation:

a. The County, its officers, officials, employees and agents are to be covered as
additional insureds as respects liability arising out of activities performed by or on
behalf of the Consultant in connection with this Agreement.

b. To the extent of the Consultant’s negligence, the Consultant’s insurance
coverage shall be primary insurance as respects the County, its officers, officials,
employees and agents. Any insurance and/or self-insurance maintained by the
County, its officers, officials, employees or agents shall not contribute with the
Consultant’s insurance or benefit the Consultant in any way.

c. The Consultant’s insurance shall apply separately to each insured against whom
a claim is made and/or lawsuit is brought, except with respect to the limits of the
insurer’s liability.

d. The Consultant’s Protection and Indemnity (to include Jones Act) policy shall
waive rights of subrogation against the County.

J. Unless otherwise approved by the County, Insurance is to be placed with insurers with a
Best's rating of no less than A:VIII, or, if not rated with Best’s, with minimum surpluses
the equivalent of Best’s surplus size VIII.

K. Professional Liability, Errors and Omissions insurance may be placed with insurers with
a Best’s rating of B+:VIl. Any exception must be approved in writing by the County.

L. If at any time any of the foregoing policies fails to meet the minimum standards above,
the Consultant shall, upon notice to that effect from the County, promptly obtain a new
policy, and shall submit the same to the County, with the appropriate certificates and
endorsements, for approval.
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VI. EVALUATION AND SELECTION CRITERIA

A. All Submittals will be evaluated by a Consultant Selection Panel (“Panel”), which will be
responsible for ranking of the Proposers. The criteria outlined below will be used in
evaluating the Submittals and determining the most qualified Proposer. A total of 100
points (excluding a potential interview) has been assigned to the Evaluation Criteria;
maximum points follow each criterion listed. The points indicate the relative weight or
importance given to each criterion. Evaluators will use the points to score each proposal.
Each evaluator will put the scores in rank order, with the highest scored proposer 1%, the
second-highest scored proposer 2", etc. This ranking will then be totaled. From the
ranking, the County intends to select the most qualified Proposer and begin negotiations.

B. The County may determine that the ranking is close and an interview with the top ranked
firms is necessary. Interviews will have a maximum of 50 points. The number of
Proposers to participate in interviews, if any, will be determined by the County based on
the recommendation of the evaluation. The County may choose to use different criteria
for the interview, in which case the finalists will be so notified in writing. The interview
process may not include a Consultant presentation and the Consultants will not be given
questions to prepare for in advance of the interview. At County’s option, interviews may
be held if Consultant teams are closely ranked.

VII.DOCUMENTATION

A. The prime Proposer shall submit one (1) original unbound Submittal and four (4)
bound copies of the Submittal. The Submittal should be provided in a box or envelope
and the RFP Title and RFP Number shall be clearly printed on the outside of the box or
envelope.

B. Submittal Format Requirements. The Submittal shall comply with the following format
requirements:

1. The original and copies of the Submittal shall be indexed with tabs for each section.
2. Submittal shall be limited to a maximum of nine (9) pages, including:
a. Index;
b. Letter of Interest;
c. Statement of Qualification Certification;
d. Project Examples;
e. the Proposal;
f. Attachment 3, Work Plan/LOE & Project Schedule;
g. All charts, tables, graphics, attachments, and pictures.
The only documentation not included in the page count is resumes.

Submittals that exceed the page limit shall be rejected. However, in limited
circumstances the County may waive minor informalities or irregularities provided
that the County determines there is no competitive advantage gained as a result of
such action. If rejecting proposals that exceed the page count results in only two (2)
conforming proposals, the County at its sole discretion will remove pages to bring the
non-conforming proposals within the page count limit.
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Resumes shall not exceed a maximum of two (2) pages. Resumes that exceed the
page limit will be removed, in total, from the Submittal and shall not be reviewed or
considered during the evaluation.

A “page” shall be defined as one single-sided piece of paper that has words, charts,
tables, pictures, or graphics.

Tabs that are used to subdivide and organize the Submittal shall not be considered a
page provided the tab has no substantive text or diagrams in the body of the page
and text is limited to the tab portion.

Submittal shall be prepared on 8 1/2” by 11" paper except Attachment 3-Work
Plan/LOE and Project Schedule, which may be on 11" x 17” paper.

C. The Submittal shall consist of the following parts:

1.

Letter of Interest. The Letter of Interest shall contain the following information:
a. RFP Title and Number;

b. Proposer’s name, mailing address, contact person, telephone and fax numbers;
and

c. Complete list of proposed subconsultants, if any, with their address, contact
person and telephone and fax numbers.

Statement of Qualifications Certification. An authorized representative of the
Proposer shall sign the Certification found in Attachment 2. Special Note: The
County has different certifications depending on the requirements of the
procurement. Please be certain to use the Certification attached to this RFP.

Attachment 5 Non-Discrimination and Other Forms. If there are forms identified
in Attachment 5, complete and return those forms with the Submittal.

Proposal. The Proposal shall address the evaluation criteria and submittal
information identified in Section VIII. Evaluation Criteria and Submittal Information.
The Proposal shall be presented in a clear, comprehensive and concise manner and
shall be submitted in a complete package on behalf of the proposed team by the
prime Proposer.

VIll.  EVALUATION CRITERIA AND SUBMITTAL INFORMATION —
A. Specialized Experience and Technical Competence -- 35 Points

1.

2.

EO00042E06

The County will evaluate the experience, technical competence and qualifications of
the Project Team, their project specific roles and responsibilities, and overall
organization of the Project Team. Emphasis will be placed on experience and
expertise in performing work of similar scope and complexity. Desired expertise will
include leadership of a multidisciplinary team involved in the design of civil projects in
wetland conditions. Local expertise in wetland issues is highly desirable.

Preferred Experience levels are as follows:

a. Project Manager. The level of experience of the proposed Project Manager shall
be evaluated to determine their expertise and experience in managing numerous
projects. Preference shall be given to a proposed Project Manager that has
experience as the Project Manager on design contracts with estimated
construction costs of at least $5 million dollars. The projects must demonstrate
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that the proposed Project Manager was responsible for managing the design
services contract, including but not limited to:

(1) Contract issues;

(2) Maintaining overall design budget and invoicing;

(3) Managing task budgets, subconsultants’ budgets and changes to scope;
(4) Monitoring and reporting on budget and schedule;

(5) Managing and coordinating numerous subconsultants;

(6) Communicating and coordinating project activities between and among the
Owner, consultant team, and numerous stakeholders;

(7) Coordinating the quality and integration of timely design deliverables;

(8) Managing the quality control for project deliverables and ensuring superior
quality in the deliverables; and

(9) Being the primary point of contact and communication between the
Consultant’'s team and Owner.

Preference shall also be given to a proposed Project Manager who has
experience with the design of transit center and park and ride projects and who
has successfully led multidisciplinary teams.

b. Lead Environmental Planner — The level of experience of the proposed Lead
Environmental Planner shall be evaluated to determine their expertise in
assessing, analyzing, and providing mitigation strategies for the various
environmental issues, but particularly the wetland related issues of this project.
Preference shall be given to a proposed Lead Environmental Planner that has
experience in this role on projects that have addressed wetland issues such as
identification and assessment of wetlands and strategies associated with a
project design such as buffers, replacements and relocations. Preference will
also be given to those who have experience obtaining permitting through local
agencies.

c. Lead Civil Design Engineer — The level of experience of the proposed Lead Civil
Design Engineer shall be evaluated to determine their experience in transit
related projects and the ability to produce quality design documents for
successful construction. Preference will be given to a proposed lead civil
engineer who has demonstrated success in working on a multidisciplinary team
that has successfully integrated project design and environmental concerns,
particularly related to wetland issues.

d. Other Key Personnel. All other proposed Key Personnel should have experience
working in the positions for which they are proposed for this Project, with similar
responsibilities, on a minimum of two (2) projects.

3. Submittal Information:

a. Resumes. Provide resumes for all Key Personnel, in alphabetical order by the
last name. Resumes shall, at a minimum, include the following information:

(1) Name of Person & title;

(2) Firm name & number of years employed by Firm;

E00042E06 page 17 of 21 RFP STANDARD
2006 Rev 3 (6/7/06)



(3) Number of years of experience in profession;
(4) Education (college degree & year);
(5) Professional registrations and licenses (type/state/year);

(6) Description of projects demonstrating how the proposed Key Personnel
meets the minimum experience requirements;

(7) Indicate whether the projects demonstrate the key personnel’s experience in
the following: project management, wetlands and environmental issues,
transit project design, and involvement of multiple regulatory agencies; and

(8) Name of the project(s) and completion date, the owner's name and telephone
number, the name and telephone number of the owner's project manager or
other person who can verify the experience of the proposed Key Personnel
for their roles and responsibilities on those identified projects. The Proposer
is responsible for ensuring that the contact information is correct.

Describe in a short narrative highlights of the project team members’ relevant
experience and technical competence in the following areas:

(1) Project Management;

(2) Environmental Issues, particularly wetlands;

(3) Transit project design; and

(4) Success in delivery of quality design plans, specifications and estimates

Organizational Chart. Provide an organizational chart with the proposed team,
including the project manager and other key staff identified by name, title, firm
and project responsibilities.

B. Work Plan/Level of Effort (LOE) & Project Schedule — 25 Points
1. The County will evaluate the proposed Work Plan/Level of Effort (LOE) and Project

Schedule to determine the Proposer’s understanding of the scope of work, allocation
of skilled personnel to specified tasks, appropriate utilization of subconsultants and
Small Economically Disadvantaged Businesses (SEDB), and overall project
approach.

a. The Work Plan/LOE is an opportunity for the Proposer to demonstrate their

understanding of scope and to propose ideas for the Project. Be certain to
identify any proposed changes to the scope by adding or subtracting tasks.

The Work Plan/LOE is also an opportunity to demonstrate appropriate division of
work to promote participation of SEDB firms in this Project. Be certain to consider
balancing the division of work between an appropriate number of individuals and

firms.

2. Submittal Information:

EO00042E06

a. Work Plan/LOE. Based on the Scope of work established in the RFP, submit a

Work Plan/LOE by discipline for each task and subtask identified on Attachment
3.

(1) The Work Plan/LOE shall be in the same format as the Work Plan/LOE
shown in Attachment 3. Proposers must use the electronic version of the
Work Plan/LOE to generate the hardcopy. The electronic file link is located
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on the County’s website immediately below the RFP document file link. If you
are not able to download the electronic version please contact Christy
Trautman, Contract Specialist at (206)-684-1862, TTY Relay: 711. NOTE:
Use only the Input Worksheet in the Work Plan/LOE. Other worksheets in
the electronic Work Plan/LOE workbook provided with this RFP, including
those for ODCs and wage escalation, are not required for the purposes of this
RFP and have been hidden. Do not attempt to unhide and use them at this
time. These worksheets will be used during the negotiation phase.

(2) Add or subtract tasks or subtasks to/from the Work Plan/LOE in accordance
with your understanding of the scope of work for this project, and as
necessary to demonstrate your ideas for an approach to the project you
believe would be helpful to it. Use the separate narrative requested below to
explain your additions or subtractions, if any. Do not add narrative to the
Work Plan/LOE spreadsheet.

(3) Discuss in a narrative any elements of the Work Plan/LOE and Project
Schedule that may require clarification or emphasis, including any proposed
changes to the scope.

(4) Be certain to identify the names of the personnel associated with each
discipline.

Project Schedule. Submit a proposed Project Schedule at the task level
consistent with the RFP Scope of Work and the Proposer’'s Work Plan/LOE.

(1) The proposed Project Schedule should identify task durations, predecessors,
constraints, linkages, deliverables, County review, review by others,
milestones, completion dates, and other critical dates.

(2) The Project Schedule shall be on a one (1) page table on 11" x 17" paper. An
example Project Schedule can be found in Attachment 3 of this RFP.

C. Record of Past Performance & Project Examples — 30 Points

1. The County will evaluate the Project team'’s record of performance on contracts with
government agencies or public bodies, and with private industry, including such
factors as control of costs, quality of work, ability to meet schedules, cooperation,
responsiveness, and other managerial considerations.

2. The County will evaluate the Project Examples to evaluate the Proposer’s
experience with similar projects and the amount of involvement the Project Team
members had with the Project Examples. The Project Examples should demonstrate
the Project Team members experience with following characteristics:

a.
b.

C.
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Park and ride lot projects.
Transit center projects.

Projects that have involved performing a wetland assessment covering several
acres.

Design of wetland replacement areas.

Coordination and permitting for projects involving wetlands and wetland
replacement.

Projects where the civil design efforts were integrated with wetland issues.
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g. Projects on which the consultant was responsible for providing engineering

services (responses to RFIs, change orders, field orders, etc.) during
construction.

Projects on which the consultant was responsible for cost estimates and
construction scheduling.

Projects on which the consultant was responsible for providing geotechnical,
right-of-way, SEPA and permitting support.

3. Submittal Information:

a. A brief narrative description of the team’s record of performance on past projects.

Discuss such factors as control of costs, quality of work, ability to meet
schedules, cooperation, responsiveness and other managerial considerations.

Project Examples. Submit a maximum of five (5) project examples. Construction
must be completed on all project examples and the facilities should be in full
operation.

(1) For each Project Example, identify the Personnel included in Attachment 3
“Work Plan/LOE”.

(2) For each Project Example, identify the Project name and location and list the
characteristics of the project example that are also characteristic of the work
proposed for this contract, the owner's name and telephone number, the
name and telephone number of the owner's project manager or other person
who can verify the project characteristics of the submitted project example.
The Proposer is responsible for ensuring that the contact information is
correct.

(3) For each Project Example, identify the initial contract price, the final (inclusive
of all contract modifications) contract price, the initial date scheduled for
100% design completion, the actual 100% design completion.

(4) For each Project Example, specify the Proposer’s role as a Prime Consultant,
Subconsultant, or Other. Provide the names and titles of the firms’ personnel
on the project with a description of their project responsibility. Place an
asterisk (*) by the name of each person who will be assigned to this project.

D. Utilization of SEDB Firms - 10 points
1. The County will evaluate:

a. The percentage of participation of SEDB firms. The percentage of participation

will be evaluated on a sliding scale. Proposers that meet the 15% SEDB goal will
be eligible to receive the maximum point allocation for this sub-criterion.

The Prime’s outreach program and participation by SEDB firms in the overall
workload of the Prime (work on non-County projects).

2. Submittal Information:
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a. The percentage of participation of SEDB firms for this contract. Include the firm’'s

name and work discipline to be performed on this Project.

Discuss the Prime’s outreach program. For example, describe activities the
Prime takes to locate SEDB firms and to evaluate the opportunities available to
work with SEDB firms on this contract.
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E. Interviews -- 50 Points possible

1. The County may or may not conduct interviews. If the County determines that
interviews are necessary, the County will conduct interviews with the short listed
Proposers (finalists).

2. Proposers will be notified in writing of the request and provided the date, place, and
time of the interview. The interview process may not include a Consultant
presentation and the Consultants will not be given questions to prepare for in
advance of the interview. The County may choose to use different criteria for the
interview, in which case the Finalists will be so notified in writing.

3. Failure to participate in the interview process shall result in a Proposer’s
disqualification from further consideration.

*k k kk kkk %k
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ATTACHMENT 1 - SCOPE OF WORK

E00042E06 Attachment 1



ATTACHMENT 1
SCOPE OF WORK
Brickyard Park and Ride Lot Expansion Final Design

RFP # EO0042E06

INFORMATION PROVIDED BY KING COUNTY

At a minimum, the following information will be provided by the County to the Consultant
for use in executing the work under this contract.

1)
2)
3)

4)

5)

Prior design work for the project terminated in the mid 1990’s.
Base map of the property in AutoCAD 2005 format.
Metro Transportation Facility Guidelines.

Design standards and agency required documents, which consist of transit
design standards and details, such as cement concrete for transit roadways, bus
zones and asphalt pavement for vehicle roadways, passenger standards, comfort
station standards, etc. We recommend AutoTURN for turning parameters.

Other information that may be pertinent to the final design of the facility such as
design standards, technical specifications, general contract conditions of the
County’s standard construction general terms and conditions.

FORMAT OF DELIVERABLES

30% TO 90% Plans — All progress plans for the 30% and 60% submittals shall
be in 11"x17” format. The plans for the 90% and beyond shall be in 22"x34”"
format as specified by King County Metro Transit. Deliverables shall be in hard
copy and electronic format. Occasionally, the Project Manager may request
electronic files. Electronic files shall be in AUTOCAD Version 2005 or later
format. Conversion from another format into AUTOCAD is not acceptable. They
shall be stored on either CD-ROMSs or sent via e-mail. Drawing files transmitted
via e-mail to an approved Internet e-mail shall be individually compressed before
shipping. E-mail attachments shall not exceed 1.5Mb in size.

Final Plans — shall be in both hard copy (22”x34” format) and electronic formats.
Hard copies shall be stamped and sealed by a project architect or engineer
licensed in the State of Washington. Electronic format shall be provided on CD-
ROMs using AUTOCAD 2005 Version or later drawing format. Conversion from
another format into AUTOCAD is not acceptable. A drawing file list shall be
provided for all plans as well as a drawing file matrix indicating all x-reference
files and paths. Consultant shall use AUTOCAD’s “PACK-and-GO” function in
submitting all electronic CAD files to include all x-refs, fonts and pertinent files.
Drawings shall be prepared in accordance with Metro’s CAD standards.
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3.

Technical Specifications — shall be in the Construction Specification Institute
(CSI) format and shall include the technical specification and Division 1 (project
general requirements) specifications. Division 0 (General Conditions) will be
prepared by King County Metro Transit Design and Construction staff. King
County standard specifications for road, bridge and municipal construction shall
be incorporated in the overall contract specification to cover paving, traffic
signals, street lighting, curbs, gutters and sidewalks, utility adjustments and other
work associated with public right of way. Specifications shall be presented to the
County in Microsoft Word format on a CD-ROM.

Cost Estimates — shall be in CSI format in tabular form, consisting of the item,
unit prices, quantities, extended costs, assumptions and other pertinent
information used in preparing the cost estimate for this project. Unit prices should
include contractor overhead, profit, sales tax as appropriate, and be projected to
the year of construction. Cost estimates shall be presented to the County on
hard copy and electronically in Microsoft Excel format on a CD-ROM.

SERVICES TO BE PROVIDED BY THE CONSULTANT

The Consultant will provide the necessary labor, materials and equipment required to
meet the objectives of each individual task. Final design shall include the detailed
architectural and engineering design, preparation of plans, specifications, cost estimates
and bidding assistance for the project.

The following is a description of the specific tasks and subtasks to be performed, and
deliverables to be provided by the Consultant for the final design of the project.
Deliverables are identified in bolded italics.

TASK 100 - Project Management

1.

Preparation of a project management plan to include a detailed project
schedule, identification of project team and organizational structure, scope
of services and invoicing procedures.

Administration of work, and preparation of monthly status reports. Monthly
reports shall compare work accomplished to planned schedule, compare
expenditures to track budgets and provide support documentation for the
invoices.

Continuous monitoring of in-house and sub-consultant work for the adherence to
scope, schedule, budget and quality of design, drawings, specifications and cost
estimates.

Ensuring availability of staff for adherence to schedule and quick response to
issues.

Coordination and supervision of all sub-consultants.
Project kick-off meeting shall include a meeting with King County, other parties

as designated at the time by the County, and the consultant team to confirm
schedule requirements, review the previous designs, discuss project issues and
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constraints, review and identify King County design criteria, and identify other
design or regulatory constraints and issues. The consultant will prepare a
meeting summary of this meeting.

7. Progress Meetings — shall include biweekly meetings and milestone review
meetings with King County project staff and appropriate members of the
consultant team to discuss progress of the design and resolve project issues.
Meeting summaries will be prepared by the consultant.

8. Open House Meetings — King County staff will coordinate any public involvement
efforts for the project. Consultant staff will be responsible for attending any
meetings as well as preparing project displays for these events.

Potential Deliverables:

Project Schedule

Project team and organizational structure
Scope of services

Monthly status reports

Meeting summaries

Project displays

TASK 200 — Data Collection and Base Mapping

1. Data Collection and Review — Consultant shall gather and summarize existing
reference information including but not limited to ADA regulations, King County and
other regulatory/permitting agencies requirements, prior studies and environmental
reports for area projects, specifications, design standards and details and design
criteria. The consultant will also make a site visit and video and /or make photos of
the site and its various features for design reference. A brief summary Technical
Memo will be prepared

2. Consultant shall review existing plans, as-builts and other data to delineate a
basemap for the project. Consultant shall perform field surveys to verify and update
information to provide a current basemap for the project in AutoCAD 2005 format.
Surveys may also extend off the project site to include adjacent streets,
intersections etc. Upon completion a paper and electronic copy of the basemap
will be prepared by the consultant.

3. Consultant shall review the existing facility for energy usage and prepare a brief
Technical Memo documenting the findings to be used in assessing future energy
calculations to meet King County’s Energy Plan.

Potential Deliverables:

e Data collection technical memo

e Basemap — paper and electronic copies
e Energy plan review technical memo
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TASK 300 Environmental Noise and Air and Biological Assessment

SUBTASK 301 - Noise Assessment

1.

Consultant shall gather all existing code and other requirements from King County
Department of Development and Environmental Services (KC DDES) and other
various agencies related to the noise assessment for the project.

Consultant will perform measuring and modeling related to noise quality at the site.
Consultant will base the required noise modeling, if required, on the results of the
traffic analysis (Task 400). If any mitigation is required the consultant will discuss up
to three mitigating strategies and provide a recommendation.

All of the above information shall be documented in a draft noise assessment
report.

Upon completion of the review by the County and others designated by the County
the final noise assessment report will be prepared that respond to comments on
the draft reports.

Potential Deliverables:

¢ Draft and final noise assessment reports

SUBTASK 302 - Air Quality Assessment

1.

Consultant shall gather all existing code and other requirements from KC DDES,
Puget Sound Clean Air Agency, the Department of Ecology and other various
agencies related to the air quality assessment for the project.

Consultant will perform measuring and modeling related to air quality at the site.
Consultant will base the required air quality modeling, if required, on the results of
the traffic analysis (Task 400). If any mitigation is required the consultant will discuss
up to three mitigating strategies and provide a recommendation.

All of the above information shall be documented in a draft air quality assessment
report.

Upon completion of the review by the County and others designated by the County
the final air quality assessment report will be prepared that respond to comments
on the draft reports.

Potential Deliverables:

¢ Draft and final air quality assessment reports

SUBTASK 303 - Biological Assessment

1.

Consultant shall gather all existing code and other requirements from KC DDES,
State Fish and Wildlife Agency and other various agencies related to the threatened
and endangered species for the project.

Consultant will complete a biological assessment and will analyze for potential
impacts to threatened or endangered species. If required, the consultant will
recommend mitigation strategies based on the preferred alternative.
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3.

4.

All of the above information shall be documented in a draft biological assessment
report.

Upon completion of the review by the County and others designated by the County
the final biological assessment report will be prepared that respond to comments
on the draft reports.

Potential Deliverables:

o Draft and final biological assessment reports

TASK 400 - Traffic Analyses

1.

2.
3.

The consultant will collect and review existing and projected traffic data for the
project area.

The consultant will collect any additional traffic data for analysis.

The consultant will perform a traffic analysis for the ingress and egress points of the
preferred alternative.

The consultant will recommend any modifications, cautions and any required traffic
signalization, signage etc.

All of the above information shall be documented in a draft Technical Traffic
Report.

Upon completion of the review by the County and others designated by the county a
final Technical Traffic Report will be prepared.

Potential Deliverables:

o Draft and final Technical Traffic reports

TASK 500 - Wetland Delineation and Survey

1.

Consultant experts in the field of wetlands shall review the site for wetland conditions
and delineate the wetland areas on the site. A similar effort was performed in 2003
and this information will be available to the consultant for information purposes.

Once the wetland experts have delineated the site conditions they will coordinate
with the County, the Army Corps of Engineers, KC DDES, and WSDOT
representatives to verify the information for accuracy.

Once the wetland delineation work is complete and approved the field survey team
will come to the site and tie the wetland locations to the basemap.

The consultant will prepare a draft Technical Memo of their wetland survey and
supporting data. The report will also include recommendations (based on current
regulations) to the design team and coordination with the development of the
preferred alternative.

Upon completion of the review by the County and others designated by the County a
final Technical Memo report will be prepared.

The consultant staff will continue to coordinate with the design team through the
design process to ensure that the design is coordinated with the wetlands and to
assist in the design of any wetland mitigation and/or possible wetland replacement
activities.
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7.

The consultant will also provide assistance to the County and design team as
requested in meetings with various agencies during the design, permit and
construction process.

Potential Deliverables:

o Basemap with wetlands delineated — paper and electronic copies
o Draft and final Wetlands Technical Memo

TASK 600 - Geotechnical Investigations

1.

Consultant will perform geotechnical borings suitable for evaluating the subsurface
conditions at the site. The location of these borings will be determined jointly with the
County. Approximately 15 to 20 borings are expected at a depth of 10-50 feet.

Standpipe piezometers will be installed in a select number of the locations to
ascertain the site groundwater levels, and well covers will be placed at these
locations for further monitoring.

Drilling and test pit soil samples will be evaluated by a laboratory for further
classification and testing. Consultant shall measure the moisture content of all the
samples and conduct sieve analysis tests on up to 8 of the samples to assess the
suitability of the soil for use as structural fill.

Consultant will also conduct up to 8 California Bearing Ratio (CBR) tests from
composite samples of the subgrade.

The analysis and geotechnical report preparation will follow the field explorations and
laboratory testing. The analysis will include assessment of suitable retaining wall
options along the east side of the site, possible “terraces” within the site, and design
of pavement sections. Pavement analysis will be conducted for the design of
concrete and asphalt pavements in the driveways and parking areas. The
geotechnical report will include the background information as well as discussion and
recommendations with respect to the following:

e Soil and groundwater conditions and general impact on the design of the
proposed park-and-ride expansion, including wetland considerations.

Site preparation and utility trenching.

Fill material selection, including suitability of on-site materials for use as fill.
Lateral earth pressures for retaining wall design.

Concrete and asphalt pavement design.

The consultant shall prepare a draft Geotechnical Report detailing their field work
and analysis recommendations with respect to the preferred alternative.

Following review by the County and their designees the consultant shall prepare a
final Geotechnical Report.

Potential Deliverables:

¢ Draft and final Geotechnical reports

TASK 700 - Development of the Preferred Alternative

1.

The consultant shall work with the design team to develop up to 5 design alternatives
for the project to include up to 200 parking spaces, a comfort station area, loop road
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for coaches, layover area, pedestrian connections for customers to the bus zones
and vehicle connections between the existing park-and-ride area and the expansion.

Consultant will participate in a series of meetings with County staff and others to
review the alternatives. The consultant will gather input during these meetings (up to
5 meetings) and will use this information in their evaluation criteria. The alternatives
will be evaluated based on input from team members at the meetings. To
supplement this information the consultant will also provide an evaluation of each
alternative to ensure basic concepts are met. These include:

Turning radius criteria for all coach sizes are met

Facility meets design needs (number of parking spaces, layover, etc)
Layout is logical and accessible (meets ADA requirements)

Meets general CEPTED criteria

Ingress/egress to Juanita Woodinville Way NE is accommodated

Consultant will prepare a draft Alternatives Analysis Technical Memo
accompanied by scaled drawings of the alternatives that document the development
of the alternatives and discuss and evaluate the criteria described above. The draft
memo will also include a preliminary recommendation of the preferred alternative.

The Consultant will participate in team meetings to discuss their findings in the draft
Alternatives Analysis Technical Memo.

Once the preferred alternative has been selected the consultant will coordinate with
the County to lay out the alternative full scale at Metro’s Training Facility and will
participate in a simulation of driving the facility. The consultant will coordinate to
make modifications to the alternative to ensure optimal operations.

Upon a decision by the County’s project team confirming the preferred alternative
and after the driving simulation the consultant will finalize the Alternatives Analysis
Technical Memo.

Potential Deliverables:

o Draft and Final Alternatives Analysis Technical Memo

TASK 800 - Preliminary Design Submittal (30% Complete)

Consultant will assemble the data and information for the development of the Preliminary
Design Submittal which may include but is not limited to the following:

1.

Preliminary Plans — shall include existing topographic plan; site layout plan
reflecting the preferred alternative, paving plan, grading plan, drainage improvement
plan, utility plan, signal plans, landscape plan (including plant list and irrigation
design), and construction phasing. This plan will also include location and
considerations for the comfort station, which will reflect a standard design.

Wetland Considerations — Plans will include the design for restoring the wetland on
the site that was previously filled. Design will also include accommodation of existing
wetlands that may be located in the project area. Design may include leaving the
wetlands in place or it may include relocating them either to another location on site
or coordinating with other agencies such as WSDOT to relocate them off site.

Security Review & Assessment — Consultant will review the preferred alternative
and assess alternative security measures for the project, and will coordinate with
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Metro’s in-house security staff in the preparation of this document. The Consultant
will provide security recommendations for the project that include both passive and
active recommendations.

Contact List — shall include the firm/agency name, person’s name and telephone
number of the contact person from each agency that has potential involvement in the
permit phase or that has provided design guidelines to date.

Preliminary Design Review — shall consist of a five-week period for King County and
other stakeholders’ review and comment.

Permit Application Information Gathering — The Consultant shall also make inquiry to
the appropriate jurisdictions, for permit requirements and submittal formats. Plans
and project documents shall be prepared in a manner to expedite permit
applications. King County will make application for all permits.

Master Use Plan Submittal — if a 30% Master Use Plan Submittal is required for the
project, the consultant will need to find out the requirements and provide the County
with the materials for submittal.

Preliminary Cost Estimate — Consultant will prepare a preliminary cost estimate for
submittal with the plans.

Participation in a Focused Value Engineering Process- King County may elect to
take the project thru a Focused Value Engineering Process in which the consultant
team will be asked to present the project and participate in the process.

Potential Deliverables:

Preliminary Plans including Wetland Considerations
Security Review and Assessment

Contact List

Master Use Plan Submittal documents

Preliminary Cost Estimate

TASK 900 - Progress Submittal (60% Complete)

Preparation of the Progress Submittal shall reflect incorporation of the Preliminary
Design Submittal review comments and may include, but shall not be limited to the
following:

1.

Progress Plans — shall include all plans required as part of the Preliminary Design
Submittal and, in addition, shall include demolition plans, including hazardous
material removal (if required), roadway cross sections, temporary erosion control
plan, irrigation plan, electrical plan, signing and striping plans, traffic signal plans,
security plans, buildings (comfort station) structural elements and details, landscape
details, irrigation details, electrical details for any major project elements such as
traffic signal modifications, site power supply, and security and lighting systems.

Progress Specifications — shall include a listing of all specifications sections
expected to be part of the final construction contract documents and draft
specification sections for all major construction elements, including but not limited to,
earthwork, asphalt concrete paving, cement concrete paving, water supply system,
storm water system, sanitary sewer system, irrigation system, landscaping, building
structures, mechanical, electrical, security and traffic signal systems, and shall
clearly identify the specific items requiring the County’s review and approval, such as
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types of electrical fixtures to be used, pavement materials, types of irrigation
equipment, etc.

3. Progress Cost Estimate — shall be an itemized cost estimate identifying unit prices,
guantities, and extended prices.

4. Preliminary Drainage Report — shall include description of pre-existing conditions,
drainage calculations, and recommended drainage collection revisions,
modifications, detention and treatment systems, etc., as required for the facility.

5. Preliminary Pavement Calculations — shall include all data used in the pavement
calculations and analysis.

6. Preliminary Structural Calculations — shall include all data, criteria, and
calculations used in the design.

7. Preliminary Lighting Calculations — shall include lighting criteria, lighting data for
equipment, and lighting calculations and foot-candle plan including the photometric
plan.

8. Preliminary Irrigation Calculation — shall include actual pressures for existing
lines, flow rates for equipment and irrigation distribution calculations.

9. Preliminary Energy Calculations — shall include energy calculations for any
structures located at the site in compliance with the King County Energy Plan.

10. Progress Submittal Review — shall consist of a five week period for King County staff
to review and comment.

11. Participation in a Focused Value Engineering Process- King County may elect to
take the project thru a Focused Value Engineering Process , in which the consultant
team will be asked to present the project and participate in the process.

Potential Deliverables:

Progress Plans (60%)

Progress specifications

Progress cost estimate
Preliminary drainage report
Preliminary pavement calculations
Preliminary structural calculations
Preliminary lighting calculations
Preliminary irrigation calculations
Preliminary energy calculations

TASK 1000 - Draft Complete Design Submittal (90% Complete)

Preparation of the Complete Design Submittal shall reflect incorporation of the Progress
Submittal Review comments and may include, but shall not be limited to the following:

1. Complete Draft Plans — shall include all plans necessary for complete design of the
park-and-ride lot facility, shall include all plans required as part of the Progress
Submittal and, in addition, shall include cover sheets identifying drawing index,
vicinity maps, and location maps, civil details, drainage and utility details,
landscaping details, signing and striping details; architectural details of comfort
stations (restrooms), electrical details, security details, retaining wall details, and any
other plans or details necessary for the complete design. All plan views, elevations,
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10.

11.

cross sections, profiles, and details necessary for construction of the facility shall be
included in this submittal.

Complete Draft Specifications — shall include all sections for complete construction
documents. All specification sections necessary for construction of the transit center
facility shall be included in this submittal.

Draft Final Drainage Report — shall include description of pre-existing conditions,
drainage calculations, and recommended drainage collection revisions,
modifications, detention and treatment systems, etc., as required for the facility.

Draft Final Pavement Calculations — shall include all data used in the pavement
calculations and analysis.

Draft Final Structural Calculations — shall include all data, criteria, and calculations
used in the design.

Draft Final Lighting Calculations — shall include lighting criteria, lighting data for
equipment, and lighting calculations and foot-candle plan including the photometric
plan.

Draft Final Irrigation Calculation — shall include actual pressures for existing lines,
flow rates for equipment, and irrigation distribution calculations.

Draft Complete Cost Estimate — shall be revised to reflect changes in the design
and market conditions.

Draft Permit Reports — shall include all report and calculations as required for
permit submittal.

Draft Final Energy Calculations — shall include energy calculations for any
structures located at the site in compliance with the King County Energy Plan.

Complete Design Submittal Review — shall consist of five week period for the County
and other stakeholders review and comment.

Potential Deliverables:

Complete draft plans (90%)
Complete draft specifications
Draft final drainage report

Draft final pavement calculations
Draft final structural calculations
Dratft final lighting calculations
Draft final irrigation calculations
Draft complete cost estimate
Draft permit reports

Draft final energy calculations

TASK 1100 - Complete Design Submittal (95% Complete)

Preparation of the Complete Design Submittal shall reflect incorporation of the Draft
Complete Submittal Review comments and may include, but shall not be limited to the
following:

1.

Complete Plans — shall include all plans necessary for complete design of the park-
and-ride lot facility, and shall include all plans required as part of the Draft Complete
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10.

11.

Submittal and, in addition, shall include cover sheets identifying drawing index,
vicinity maps, and location maps; civil details, drainage and utility details,
landscaping details, signing and striping details, architectural details of comfort
stations (restrooms), electrical details, security details, retaining wall details, and any
other plans or details necessary for the complete design. All plan views, elevations,
cross sections, profiles, and details necessary for construction of the facility shall be
included in this submittal.

Complete Specifications — shall include all sections for complete construction
documents. All specification sections necessary for construction of the transit center
facility shall be included in this submittal.

Final Drainage Report — shall include description of pre-existing conditions,
drainage calculations, and recommended drainage collection revisions,
modifications, detention and treatment systems, etc., as required for the facility.

Final Pavement Calculations — shall include all data used in the pavement
calculations and analysis.

Final Structural Calculations — shall include all data, criteria, and calculations used
in the design.

Final Lighting Calculations — shall include lighting criteria, lighting data for
equipment, and lighting calculations and foot-candle plan including the photometric
plan.

Final Irrigation Calculations — shall include actual pressures for existing lines, flow
rates for equipment and irrigation distribution calculations.

Complete Cost Estimate — shall be revised to reflect changes in the design and
market conditions.

Permit Reports — shall include all report and calculations as required for permit
submittal.

Final Energy Calculations — shall include energy calculations for any structures
located at the site in compliance with the King County Energy Plan.

Complete Design Submittal Review — shall consist of a five week period for the
County, and other stakeholders review and comment.

Potential Deliverables:

Complete Plans (95%)
Complete specifications
Final drainage report

Final pavement calculations
Final structural calculations
Final lighting calculations
Final irrigation calculations
Complete cost estimate
Permit reports

Final energy calculations
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TASK 1200 - Permit Submittal
Preparation of the Permit Submittal shall reflect incorporation of the Completed Design
Submittal review comments and may include, but shall not be limited to the following:

1. Permit Plans — shall include all plans required as part of the Completed Design
Submittal, revised as required, and any other drawings or plans required by the
permitting agency as part of a submittal of application for permits.

2. Permit Specifications — shall include all specification sections required as part of
the Completed Design Submittal review, revised as required.

3. Permit Reports — shall include all report and calculations required as part of the
Completed Design Submittal review, revised as required.

4. Permit Submittal Review — shall consist of an as yet unknown period of time for the
various review agencies’ staff review and comment.

Potential Deliverables:

e Permit plans
o Permit specifications
o Permit reports

TASK 1300 - Final Submittal (Bid Documents)
Preparation of the Final Submittal shall reflect incorporation of the permit comments and

may include, but shall not be limited to:

1. Final Plans — shall include all plans required as part of the Permit Submittal, revised
as required.

2. Final Specifications — shall include all specification sections required as part of the
Permit Submittal, revised as required.

3. Final Cost Estimates — shall include the cost estimate required as part of the
Complete Design Submittal, revised to reflect any changes in the design of the
project or market conditions, if appropriate.

Potential Deliverables:

e Final plans
¢ Final specifications
e Final cost estimates

TASK 1400 - Contract Bidding Services

Contract bidding services may include, but shall not be limited to the following:
1. Respond to questions from construction contract bidders, as requested.
Attend construction pre-bid meeting and site visitation, if requested.
Attend construction contract bid opening, if requested.

Evaluate construction contract bids, as requested.

a b DN

Prepare addenda and additions to drawings, as needed.
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Potential Deliverables:

e Meeting minutes and technical memos as required for any of the activities above.

TASK 1500 — Construction Period Services
Construction Period Services to be provided as needed and requested. Request may
include such items as review of submittals, attendance at meetings and some site visits
for coordination.

Potential Deliverables:

¢ Meeting minutes and technical memos as required for any of the activities above.
PROPOSED SCHEDULE:
Notice to Proceed issued approximately January 2007
Pre-Design May 2007 — November 2007

Final Design & Permitting November 2007 — December 2008

Construction January 2009 — December 2009
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STATEMENT OF QUALIFICATIONS CERTIFICATION

The undersigned is authorized to execute this certification on behalf of the Proposer and
certifies on the Proposer’s behalf that, to the best of its knowledge, the information presented in
this Statement of Qualifications is a statement of facts and that the Proposer has the financial
capability to perform the work which is the subject of this solicitation. The Proposer further
certifies that it knows of no personal and/or organizational conflicts of interest prohibited under
federal, state and local law.

The Proposer certifies that Proposal is submitted in accordance with this solicitation and all
issued addenda, and that the Proposer agrees to be bound by the same.

The Proposer’'s Small Economically Disadvantaged Business (SEDB) utilization as set forth in
the submittal constitutes the Proposer’'s commitment, if awarded this contract by the County, to
use certified and qualified SEDBs.

The Proposer designates

(name)

(title)

(phone number)

as the person charged with carrying out and reporting the Proposer’s voluntary efforts to use
SEDBs.

The Proposer affirms that it has elected to participate in the voluntary efforts set forth in the
solicitation for this contract to provide SEDBs equitable opportunity to participate in the
performance of the work, and that all documentation included herein is true and correct.

Proposer

Signature

Title

Date
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Pass 17

A&E and PROFESSIONAL SERVICES LEVEL OF EFFORT SUBMITTALS & REVIEWS

MAY CONTAIN UP TO SEVEN (7) WORKSHEETS:

H (1a) Level of Effort (LOE) Detail Input

!Input Forms & - Primary Input Worksheet

!Exhibit B Submittals < (1b) Escalation Input
1 ( 2) Invoiced Other Direct Costs (ODC) Input

1
! (3a) Cost Summary by Firm
| (3b) Cost Summary by Task

Exhibit B Submittals

Used after contract signing for
cost management.

Optional Worksheet > (4) Lump Sum ODC Calculation

(5) Escalation Pool Management

To use Workbook, enable macros using Tools/Macros/Security/Medium.
The macros (to add, delete, hide, etc.) are in the KC Menu in left corner of each spreadsheet.

Keep this Workbook intact.
Copying a single worksheet to a different workbook will eliminate the embedded references and
formulas.

Do not use the words "total" or "subtotal" in any entry.

These cells are not to be used.

Colored cells are for input of data.

White cells contain formulas to total data; do not enter data into the white cells.

Only enter information related to this RFP, contract or amendment.

If you have questions or comments about this Workbook,
call the Procurement & Contracts Services Section (PCSS) at 206-684-1862.

CONTRACTING PROCESS

The Excel LOE Review Workbook is used from the Request for Proposals (RFP) process through the
contracting and amendment negotiation processes.

During the RFP process:

The Level of Effort (LOE) Detail Input Worksheet is included in the RFP document; however, for A&E
contracts, cost information can not be requested until a Notice of Selection is issued. In all RFPs for
Architectural & Engineering (A&E) services, the cells pertaining to cost should be "hidden". For

professional services contracts only, cost information may be requested as a part of the RFP process.

The Consultant provides the labor data on the Exhibit B - LOE Detail Input worksheet provided in the
RFP packet.

At initiation of negotiations:
(1) The Consultant provides cost information, specific to the work being negotiated

using the following worksheets in this Workbook:

(a) the LOE Detail - Primary Input Worksheet;

(b) the ODC Detail Worksheet; and,

(c) the Cost Summary by Firm worksheet.
If the contract's duration is greater than 12 months, the Consultant also
provides data on the Multi-year Labor Escalation Worksheet.

(2) The Project Representative (PR):
(a) begins negotiating SOW, LOE (budget) & schedule with the Consultant; and,
(d) sends the following information to the Contract Specialist:
-- an electronic copy of the Excel LOE Review Workbooks;
-- an electronic copy of the Scope of Work (SOW) document
-- a copy of the schedule.
If the total price of the contract is over $2 million, the PR also sends the
information to the Department of Finance Project Control Officer (PCO).
(c) Ifthis is a contract amendment, it is recommended that the PR complete
the Project's Financial Overview Worksheet and send it to the PCO.
(3) The PCO:
(a) reviews, analyzes, comments & makes recommendations re SOW, LOE (budget)
& schedule.
(b) returns the LOE Review Workbooks to the PR.

During the iterative negotiation process:

(4) The PR negotiates with the Consultant & works with the Contract Specialist
and/or PCO, on the SOW, schedule and LOE (budget).

(5) Any issues with the SOW or LOE (budget) should be resolved between the
PR & the Contract Specialist and/or PCO.

(6) The PR sends to the Contract Specialist and the PCO an electronic copy
of the final:
(a) Exhibit A (the SOW),
(b) Exhibit B (the Cost Summary & Worksheets)
(c) Exhibit C (the schedule), and
(d) the Contract Authorization Memo; and/or
(e) the Amendment Justification Form.

Printed or Viewed 9/12/2006



EXHIBIT B - Level of Effort (LOE) Detail
Project Title:
Contract #:

Amendment #:

INPUT WORKSHEET - not a summary

Brickyard Park - and - Ride Lot Expansion Final Design

E00042E06

Please see notes on

the

page!

Indicate, at the end of the firm's name - on row 5, if the firm is a (M)inority Business Enterprise, (W)omens Business Enterprise, (S)mall Economically Disadvantaged Business Enterprise, or a (D)isadvantaged Business Enterprise
o
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100 Project
| |ijecl Management 0%) 0| 0| 0| o) 0]
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
200 Data Collection and Base Mapping
Data Collection Technical Memo 0%) 0 0 0 0 0)
Basemap 0%j 0 0 0 0 0
Subtotal 0% 0 0 0 0 0 0 0 0 0 0o 0 0 0 0 0 0 0 0 0 0
300 Environmental Noise and Air and
301.00 Noise Assessement 0%j 0 0 0 0 0
302.00 |Air Quality Assessment 0%) 0 0 0 0 0
303.00 Biological Assessment 0% 0) 0 0) 0] 0]
Subtotal 0% 0 0 0 0 0 0 0 0 0 0o 0 0 0 0 0 0 0 0 0 0
400 Traffic Analyses
| |Dran & Final Technical Traffic Reports 0% 0] 0] 0] 0] 0]
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
500 Wetland Delineation & Survey
Draft & Final Wetlands Technical Memo 0% 0 0 0 0| 0|
Basemap with Wetlands Delineated 0% 0 0 0 0) 0)
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
600 Geotechnical Investigations
| |Drafl & Final Geotechnical Reports 0%| 0 0 0 0| 0|
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
700 Development of the Preferred Alternative
| |Drafl and Final Alternative Analysis Technical Memo 0%| 0 0 0 0) 0|
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
800 Pr y Design Submittal
| |30% Documents 0% 0 0 0 0) 0)
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
900 Progress
| |so% Documents 0% 0 0 0 0) 0)
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1000 Draft Complete Design Submittal
| |90% Documents 0% 0 0 0 0) 0)
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1100 Complete Design Submittal
| |95% Documents 0% 0 0 0 0) 0)
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1200 Permit
| |Perm|l Plans, Specifications & Reports 0% 0 0 0 0) 0)
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1300 Final
| |F|nal Plans, Specifications, and Cost Estimates 0%| 0 0 0 0) 0)
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1400 Contract Bidding Services
| |C0nllacl Bidding Services 0% 0 0 0 0) 0)
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
1500 Construction Period Services
| |Construcuon Period Services 0% 0 0 0 0) 0)
Subtotal 0% 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
| TOTAL| o%| 0| | 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Reflects total hours. Does not reflect the Total Price.
EXHIBIT B- LOE Detail Input 30f3
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Example Project Schedule

Tasks ORIy 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Task 100
Activity [—
Task 200
Activity j— j— j—
[———

Activity
Task 300
Activity
Activity
Activity
Task 400
Activity
Task 500
Activity
Activity
Task 600
Activity

1II|
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ATTACHMENT 4 - NOT USED
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ATTACHMENT 5 - NON-DISCRIMINATION AND CONSULTANT DISCLOSURE FORMS
There are no Attachment 5 forms that must be provided with the Submittal.

Additional non-discrimination and disclosure forms will need to be provided by the selected
Consultant prior to Contract execution. Please contact the Contract Specialist for this RFP if you
have any questions about Contract execution forms.

Current versions of all forms are available for review and download at:
http://www.metrokc.gov/procurement/forms/consultants.aspx
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